
ATTACHMENT A 

 

Tri-Counties MOU I  
STIP Project Schedules 

 
Amador 49 Bypass, Sutter Creek and Amador City 

 Original Schedule 
 (9/97 PSR) 

Adjusted Schedule  
1998 STIP Amend 

Adjusted Schedule 
 (CTC 1/01) 

Adjusted Schedule 
(CTC 8/01) 

Adjusted Schedule 
(CTC 1/02) 

Adjusted Schedule 
(8/26/02) 

PA&ED August 1999 December 2000 October 2001 December 2001 April 2002 April 2002 
PS&E August 2001 December 2002 November 2002 August 2002 August 2002 September 2003 
R/W Cert. #2 September 2001 December 2002 December 2002 December 2002 December 2002 July 2003 
Construction  September 2001 June 2003 June 2003 December 2002 December 2002 December 2003 
Completed August 2003 November 2004 June 2005 April 2006 April 2006 April 2006 
 

 

Calaveras 4 Bypass Angels Camp 
  

Original Schedule  
Adjusted Schedule 

 (CTC 1/01) 
Adjusted Schedule 

(CTC 8/01) 
Adjusted Schedule 

(CTC 1/02) 
Adjusted Schedule 

(8/26/02) 
PA&ED August 2001 August 2001 January 2002 March 2002 June 2002 
PS&E December 2004 December 2004 February 2005 March 2005 August 2004 
R/W Cert. #2 December 2004 December 2004 February 2005 March 2005 November 2004 
Construction  December 2004 December 2004 March 2005 March 2005 November 2004 
Completed June 2007 June 2007 June 2007 June 2007 June 2007 
 

 

Calaveras 4 Passing Lane Near Arnold 
  

Original Schedule  
Adjusted Schedule 

 (CTC 1/01) 
Adjusted Schedule 

 (CTC 8/01) 
Adjusted Schedule 

(CTC 1/02) 
Adjusted Schedule 

(8/26/02) 
Environmental (PA&ED) September 2001 September 2001 December 2001 February 2002 April 2002 
Design (PS&E) October 2002 October 2002 October 2002 October 2002 October 2002 
R/W Cert. #1 October 2002 October 2002 December 2002 December 2002 November 2002 
Construction  December 2002 December 2002 December 2002 December 2002 August 2003 
Completed April 2004 April 2004 October 2003 July 2004 October 2003 
 

 

Amador 88 Passing Lanes, Hams and Cooks Stations 
  

Original Schedule 
Adjusted Schedule 

 (CTC 1/01) 
Adjusted Schedule 

 (CTC 8/01) 
Adjusted Schedule 

(CTC 1/02) 
Adjusted Schedule 

(8/26/02) 
PA&ED October 2001 October 2001 June 2002 June 2002 June 2002 
PS&E June 2003 June 2003 April 2003 April 2003 January 2004 
R/W Cert. #1 June 2003 June 2003 June 2003 June 2003 January 2004 
Construction  June 2003 June 2003 July 2003 July 2003 April 2004 
Completed September 2004 September 2004 November 2004 November 2004 November 2004 
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